COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2020

ESTI MATE SUMVARY 10: 13: 40
CONTI D; C21900 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21900- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:  17.77 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 380
|-70 GLENWOOD CANYON PHASE 7
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TI ME STARTED 02/18/2020
2990 BAY VI STA COURT DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 18/ 2020
DATE AWARDED 11/ 25/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 15,575, 175. 00 PARTI Cl PATI NG $ 420, 837. 35 $ 334,821.70
AWARD PRQIJECT AMT: $ 14, 160, 100. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.70% TOTAL EARNI NGS 420, 837. 35 334,821.70
FUNDS AVAI LABLE: $ 15, 154, 337.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 420, 837. 35 334, 821. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,625.12 -10, 044. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 408, 212. 23 324, 777.05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 408, 212. 23 324, 777.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 324, 777.05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQJECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0005 202- 00000 *Renpval of Structures and Obstructions 1. 000 1.000
LS 0. 000 0. 00
3,423. 40000 1. 000 3,423.40
0010 202-00200 *Rermoval of Sidewal k 405. 000 233. 000
SY 172. 000 6, 880. 00
40. 00000 405. 000 16, 200. 00
0015 202- 00203 *Renmpval of Curb and Gutter 389. 000 244.000
LF 145. 000 3,625. 00
25. 00000 389. 000 9, 725. 00
0020 202-00210 *Renpval of Concrete Pavenment 225. 000 5. 600
SY 140. 000 6, 300. 00
45. 00000 145. 600 6, 552. 00
0025 202-00220 *Renpoval of Asphalt Mat 15. 000 15. 000
SY 0. 000 0. 00
35. 00000 15. 000 525. 00
0030 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 86, 588. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0035 202-00250 *Renoval of Pavenent Marking 70, 810. 000 0. 000
SF 15, 875. 000 12, 700. 00
0. 80000 15, 875. 000 12, 700. 00
0040 202-00250 *Renpval of Pavenent Marking (Ginding) 72,717.000 0. 000
SF 13, 265. 000 10, 612. 00
0. 80000 13, 265. 000 10, 612. 00
0045 202-00450 *Renoval of Portions of Present Structure (Class 1) 456. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 202-01170 *Rermoval of CGuardrail Type 7 610. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0055 203-01582 *Truck (Dunp) 10. 500 4.500
HOUR 6. 000 720. 00

120. 00000 10. 500 1, 260. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0060 203-01590 *Front End Loader (Rubber Tire) 10. 000 4.500
HOUR 4.000 460. 00
115. 00000 8. 500 977. 50
0065 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 4. 000 460. 00
115. 00000 4.000 460. 00
0070 203-01597 *Pot hol i ng 25. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 203-02330 *Laborer 50. 000 0. 000
HOUR 22.000 1, 430. 00
65. 00000 22.000 1, 430. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 4. 000
HOUR 8. 000 680. 00
85. 00000 12. 000 1, 020. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 10. 000 1. 000
HOUR 5. 000 925. 00
185. 00000 6. 000 1, 110. 00
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 3. 000 315. 00
105. 00000 3. 000 315. 00
0095 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0100 210-01170 *Reset Guardrail Type 7 610. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0105 212-00032 *Soi | Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0110 212-00050 *Sod 500. 000 0. 000
SF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

403- 00720

518- 03100

519- 03035

519- 03055

601- 03540

601- 40300

608- 00006

608- 00010

608- 00018

625- 00000

626- 00000

C21900

NHPP0702- 380

21900-BID

| TEM
DESCRI PTI ON

0200 ROADWAY ( SURFACE TREATMENT)

* Hot

M x Asphal t

(Patching) (Asphalt)

Rapid Cure Silicone Joint Seal

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete C ass DT (Deck Toppi ng)

*Structural

Concrete Coating

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Parallel) (Single)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23.000
TON
250. 00000
3, 627. 000
LF
65. 00000
86, 602. 000
sy
12. 50000
85, 996. 000
CF
80. 75000
16. 300
cy
900. 00000
220. 000
sy
35. 00000
46. 000
sy
80. 00000
467. 000
sy
160. 00000
5. 000
EACH
450. 00000
0. 800
LS

120, 000. 00000

0. 800
LS
1, 285, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.100
0. 000
4.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
16. 300
16. 300

0. 000
0. 000
0. 000

23. 000
23. 000
46. 000

240. 000
227.000
467. 000

2.000
3. 000
5. 000

0. 000
0. 070
0. 070

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 13/ 2020

14,670

1,840

36, 320

1,350

8, 400

.00

.00

.00

.00

00

.00

00

00

00

00

.00

10: 13: 40

AMOUNT

1,025

14,670

3,680

74,720

2,250

8, 400

00

.00

.00

.00

00

.00

00

00

00

00

.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 627-00005 *Epoxy Pavenment Marking 920. 000 0. 000
GAL 920. 000 82, 800. 00
90. 00000 920. 000 82, 800. 00
0175 627-00008 *Modi fi ed Epoxy Pavenent Marking 810. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0180 627-00032 Rai sed Fl exi bl e Pavermrent Marker (Tenporary) 104. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 627-01001 *Preformed Plastic Paverment Marking (Type I) 2, 305. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0190 627-02001  *Preformed Plastic Pavement Marking (Type I1) 2,952. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0195 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 3, 623. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0200 630-00000  *Fl aggi ng 4, 800. 000 31. 750
HOUR 306. 000 8,874.00
29. 00000 337. 750 9,794.75
0205 630- 00007 *Traffic Control Inspection 88. 000 1. 000
DAY 15. 000 1, 155. 00
77.00000 16. 000 1,232.00
0210 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0215 630-00012 *Traffic Control Management 127. 000 6. 000
DAY 19. 000 21, 945. 00
1, 155. 00000 25.000 28, 875. 00
0220 630-80002  *Fl ashi ng Beacon (Sol ar) 38. 000 2. 000
EACH 0. 000 0. 00

880. 00000 2.000 1, 760. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 1.000
EACH 0. 000 0. 00
275. 00000 1. 000 275. 00
0230 630-80340 *Pedestrian Barricade (ADA) 150. 000 54. 000
LF 21.000 525. 00
25. 00000 75. 000 1, 875. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 237. 000 5. 000
EACH 6. 000 180. 00
30. 00000 11. 000 330. 00
0240 630-80342  *Construction Traffic Sign (Panel Size B) 262. 000 13.500
EACH 22.000 770. 00
35. 00000 35. 500 1,242.50
0245 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 630-80344  *Construction Traffic Sign (Special) 158. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
ype) EACH 1.500 825. 00
550. 00000 1.500 825. 00
0260 630-80359 *Portabl e Message Sign Panel 430. 000 12.000
DAY 70. 000 4,620. 00
66. 00000 82. 000 5,412.00
0265 630-80360  *Drum Channel i zi ng Device 434. 000 5. 000
EACH 212.000 3, 180. 00
15. 00000 217. 000 3, 255. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 1.500
EACH 23.500 352. 50
15. 00000 25. 000 375. 00
0275 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 66. 000 8. 500
EACH 0. 000 0. 00

15. 00000 8.500 127.50



CONTI D

CAT NO0200

0280 630-80367

0285

630- 80380

0290

630- 80390

0295

630- 80392

0300

630- 85006

0305

630- 85041

0310

632- 00000

0315

700- 70010

0320

700- 70016

0325

700- 70023

0330 700-70034

C21900

NHPP0702- 380

COLORADO DEPARTMENT OF TRANSPORTATI ON

21900-BID

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
0200 ROADWAY ( SURFACE TREATMENT)

*Portable Traffic Speed Monitor 4.000
EACH

550. 00000

*Traffic Cone 100. 000
EACH

1. 25000

*Channel i zi ng Devi ce (Special) 1, 500. 000
EACH

55. 00000

*St ackabl e Tubul ar Mar ker 247.000
EACH

17.50000

*| npact Attenuator (Sand Filled Plastic Barrel) 6. 000

Tenpor ar

(Tenp y) EACH

1, 350. 00000

*Mobi | e Attenuator 300. 000
DAY

375. 00000

*Ni ght Work Lighting 1. 000
LS

75, 000. 00000

F/ A M nor Contract Revisions 600, 000. 000
FA

1. 00000

F/ A Fuel Cost Adjustnent 0. 000
FA

1. 00000

F/ A On- The-Job Trai nee 20, 000. 000
FA

1. 00000

F/ A Heavy Tow, Rollback, and Courtesy Patrol 300, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
582. 500
582. 500

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

5. 000
31. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 04/ 13/ 2020

32,037

4, 050

11, 625

.00

.25

50

.00

00

00

.00

.00

.00

.00

.00

10: 13: 40

AMOUNT

32,037

4, 050

13,500

.00

.25

50

.00

00

00

.00

.00

.00

.00

.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0335 700-70034 F/A Incentive (Early Conpletion) 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70034 F/ A Post Tensioned Sl ab (Patching)(Concrete C ass D) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70034 F/ A Post Tensioned Slab (Post Tensioned Strand Repair) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70034 F/ A Project First Program 7, 000. 000 0. 000
FA 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0355 700-70034 F/ A Roadway Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70034 F/ A Smart Work Zone Technol ogy 50, 000. 000 0. 000
F A 3, 650. 450 3, 650. 45
1. 00000 3, 650. 450 3, 650. 45
0365 700- 70042 F/ A Railroad Fl agging 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 838,942.50 $ 285,782.70$%  363,977.85
CAT NO0201 0201 ROADWAY ( STRUCTURES)

0380 208-00035  *Aggregate Bag 2,560. 000 182. 000
LF 361. 000 2, 346. 50
6. 50000 543. 000 3,529.50
0385 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 1. 000 1, 500. 00

1, 500. 00000 2.000 3, 000. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY ( STRUCTURES)

0390 208-00107  *Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0395 240- 00000 *Wldlife Biologist 80. 000 7.500
HOUR 7.500 817.50
109. 00000 15. 000 1,635.00
0400 625-00000  *Construction Surveying 0.200 0. 000
LS 0.070 8, 400. 00
120, 000. 00000 0. 070 8, 400. 00
0405 626- 00000 Mobi | i zati on 0. 200 0. 000
LS 0. 000 0. 00
1, 285, 000. 00000 0. 000 0.00
0410 630-00000  *Fl aggi ng 1, 200. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0415 630-80370 *Barrier (Tenporary) 552. 000 36. 000
LF 240. 000 28, 800. 00
120. 00000 276. 000 33, 120. 00
0420 630-85010  *Inpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 700-70034 F/ A Abut ment Debris Renpval 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0201 CURRENT AMT $ 424,700.00 % 41,864.00 % 49, 684. 50
CAT NOO0300 0300 STR F-08-Al

0430 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 5, 496. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0435 202-00450 *Renpval of Portions of Present Structure (Class 1) 28.000 0. 000
5% 0. 000 0. 00

105. 00000 0. 000 0.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 STR F-08-Al

0440 202-00504 *Renpoval of Expansion Device 67. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0445 518-01012 Bri dge Expansion Device (0-12 Inch) 67. 000 0. 000
LF 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0450 518-02030 Pol yester Concrete End Dam 502. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0455 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 5, 496. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0460 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 4, 950. 000 0. 000
CF 0. 000 0. 00
80. 75000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 810, 536.50 % 0.00% 0. 00

CAT NO0301 0301 STR F-08-BH

0465 202- 00504 *Rermoval of Expansion Device 34.000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0470 518-01012 Bri dge Expansion Device (0-12 Inch) 34. 000 0. 000
LF 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0475 518-02030 Pol yester Concrete End Dam 165. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 137,150.00 $ 0.00% 0. 00

CAT NO0302 0302 STR F-08-AM

0480 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 3, 044. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0485 202-00450 *Renpval of Portions of Present Structure (Class 1) 16. 000 0. 000
SY 0. 000 0. 00

105. 00000 0. 000 0.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0490 202-00504 *Renpoval of Expansion Device 34. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0495 202-00514 Renoval of Anti-icing System (Special) 1. 000 0. 000
LS 0. 000 0. 00
52, 500. 00000 0. 000 0. 00
0500 210- 00500 Rebui | d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0505 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0510 512-00103 Bearing Device (Type II1) 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0515 518-01009 Bri dge Expansion Device (0-9 Inch) 34. 000 0. 000
LF 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0520 518-02030 Pol yester Concrete End Dam 153. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0525 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 3, 044. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0530 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 6, 480. 000 0. 000
CF 0. 000 0. 00
80. 75000 0. 000 0. 00
CAT 0302 CURRENT AMI $  985,116.00$ 0.00$ 0. 00

CAT NO0303 0303 STR F-07-AO

0535 202-00504  *Renpval of Expansion Device 36. 000 0. 000
LF 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21900-BI D ESTI MATE RUN 04/ 13/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0002 10: 13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 0303 STR F-07-AO

0540 518-01004  *Bridge Expansion Device (0-4 Inch) 36. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0545 518-02030 Pol yester Concrete End Dam 73. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0550 601- 03000 *Concrete Class D 1. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0555 602- 00020 Rei nforcing Steel (Epoxy Coated) 150. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 37,530.00 % 0.00% 0. 00

CAT NO0304 0304 WALL RO70A118949M.A

0560 202-00425 *Renpval of Bridge Railing 85. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0565 202-00502 *Rermoval of Portions of Present Structure 6. 000 0. 000
CcY 1. 450 2,175.00
1, 500. 00000 1.450 2,175.00
0570 601- 03000 *Concrete Class D 7.000 0. 000
cY 0. 000 0.00
2,500. 00000 0. 000 0. 00
0575 601-06102 *Concrete (Patching) 20. 000 0. 000
CF 0. 000 0. 00
240. 00000 0. 000 0. 00
0580 601-40300 *Structural Concrete Coating 43. 000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0. 00
0585 606-10810 *Bridge Rail Type 8R MASH 85. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 52,355.00 $ 2,175.00 $ 2,175. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21900-BI D
PRQIECT NHPP0702- 380 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0305 0305 POST TENSI ONED SLABS (WB)
0590 202- 00502 *Renpval of Portions of Present Structure 2.000
cY
1, 500. 00000
0595 210-04020 *Modi fy Inlet 50. 000
EACH
1, 750. 00000
0600 210-04022 *Modi fy Inlet (Post Tensioned Slab) 28. 000
EACH
2, 850. 00000
0605 601- 03000 *Concrete Class D 3. 000
cY
2,500. 00000
0610 601-06102 *Concrete (Patching) 31. 000
CF
240. 00000
0615 601-40300 *Structural Concrete Coating 117. 000
sy
35. 00000
0620 602-00020 Rei nforcing Steel (Epoxy Coated) 100. 000
LB
6. 00000
CAT 0305 CURRENT AMT  $
CAT NOO306 0306 STR F-08-AH
0625 202- 00504 *Rermoval of Expansion Device 34.000
LF
400. 00000
0630 518-01109 Bri dge Expansion Device (Greater Than 4 In)(Install 34. 000
Only)
LF
1, 500. 00000
0635 518-02030 Pol yester Concrete End Dam 221.000
CF
110. 00000
CAT 0306 CURRENT AMT $

Page 13
ESTI MATE RUN 04/ 13/ 2020
10: 13: 40

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.

189, 935.00 % 0

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0.

88,910.00 $ 0.



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

CONTI D: C21900
PCN: 21900- BI D ESTI MATE RUN 04/ 13/ 2020
PRQJECT: NHPP0O702- 380 ESTI MATE NG 0002 10: 13: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400  CURRENT AMI $ 10, 000. 00 $ 5,000.00 % 5, 000. 00
PRQIECT TOTAL CURRENT AMI $15,575,175.00$%  334,821.70$% 420, 837.35



